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CONTRACT NC: 63266

MOT GENERAL NOTES MAINTENANCE OF TRAFFIC AND CONSTRUCTION STAGING

1S STARTED. | TEMPORARY TRAFEIC SIONALS SHALL BE I PLACE AT THE | o PRC-STAGE - WALKUP ROAD NORTH OF REDBIRD LANE STAGE 2~ WALKUP ROAD FROM LIVE OAK ROAD TO NORTH LIMIT OF PROJECT

INTERSECTIONS

NOTED ON THE PLANS. CONSTRUCTION )
) o CONSTRUCTTON
TEMPORARY INTERSECTION SIGNALIZATION SHALL BE ADJUSTED TO ACCOMMODATE THE 1. FURNISH AND INSTALL TEMPORARY TRAFFIC SIGNALS AT WALKUP/ HILLSIDE ROAD
VARIOUS STAGE OF CONSTRUCTION SHOWN. THE TRAFFIC CONTROL PLANS SHALL INTERSECTION. 1. CONSTRUCT REMAINING PAVEMENT WIDENING, CURB AND GUTTER, DRAINAGE STRUCTURES
SERVE AS A GUIDE FOR THE SAFE DIVERSION OF TRAFFIC DURING EXECUTION OF - - ALONG NORTHBOUND WALKUP ROAD FROM STA 134+50 STA 174+50. COMPLETE THE SAME
THIS CONTRACT. 2. PROVIDE TEMPORARY SWALES/DITCHES TO MAINTAIN DRAINAGE. INSTALL STORM WORK FOR SB WALKUP ROAD FROM STA 173454 TO STA 225+400. PROVIDE FROSION CONTROL.
SEWER AS NECESSARY TO PROVIDE OUTLET DURING STAGE 1 AND PROVIDE EROSION CONTROL.
A MINIMUM OF ONE (1) LANE (11 FEET) IN EACH DIRECTION SHALL BE KEPT OPEN ; o 2. CONSTRUCT PERMANENT TRAFFIC SIGNALS AND LIGHTING.
TO TRAFFIC DURING NON-WORKING HOURS. | 3. PLACE EMBANKMENT FOR BIKE PATH FROM STA 113+00 TC STA 128+00. INSTALL BOX
| CULVERT EXTENSION AND DRAINAGE AT STA 126+66. PROVIDE EROSION CONTROL. “3. CONSTRUCT REMAINING PORTIONS OF BIKE PATH ALONG NB WALKUP ROAD BETWEEN
REMOVE ALL EXISTING PAVEMENT MARKINGS CONFLICTING WITH REVISED TRAFFIC 1 STA 113400 TO STA 128+00.
PATTERNS. TYPE 117 MARKING TAPE SHALL BE USED ON THE FINAL WEARING SURFACE | o
OR ON THE EXISTING PAVEMENT TO REMAIN WHEN THE TEMPORARY PAVEMENT MARKING MAINTENANCE OF TRAFFIC
WILL CONFLICT WITH THE PERMANENT PAVEMENT MARKING SUCH AS ON TAPERS OR MAINTENANCE OF TRAFFIC - ] ] -
LANE SHIFTS. . 1. REMOVE THE EXISTING AND TEMPORARY PAVEMENT MARKINGS AND PROVIDE TEMPORARY
1. MAINTAIN EXISTING TRAFFIC LANES ON WALKUP ROAD AND ALL SIDE ROADS IN _ PAVEMENT MARKINGS IN ACCORDANCE WITH THE PLANS. SHIFT THE TRAFFIC ONTO
THE CONTRACTOR SHALL PROVIDE INFORMATION SIGNS ON TEMPORARY SUPPORTS FOR ACCORDANCE WITH STANDARD 701306, 701326, 701501 AND THE DETAILS SHOWN ON THE THE NEW PAVEMENT WIDENING AND EXISTING PAVEMENT.
ALL COMMERCIAL AND PRIVATE DRIVEWAYS. THESE SIGNS SHALL BE WHITE ON GREEN PLANS.
IN ACCORDANCE WITH THE MANUAL OF UNIFORM TRAFFIC CONTROL DEVICES. THIS
WORK WILL BE PAID FOR PER DISTRICT ONE DETAIL TC-26. STAGE 1- WALKUP ROAD FROM REDBIRD LANE TO LIVE OAK ROAD STAGE 3- WALKUP ROAD FROM LIVE OAK ROAD TO NORTH LIMIT OF PROJECT
PROVIDE TEMPORARY BITUMINOUS RAMP WEDGE TO TRANSITION THE DIFFERENTIAL . .
ELEVATIONS CAUSED BY STAGED CONSTRUCTION BETWEEN THE NEW CONSTRUCTION AND CONSTRUCTION CONSTRUCTION
THE EXISTING PAVEMENT. ANY PAVEMENT DROP-OFFS GREATER THAN 3 INCHES . )
IMMEDIATELY ADJACENT TO TRAFFIC SHALL NOT BE LEFT OVERNIGHT. PROVIDE 1. CONSTRUCT BIKE PATH ALONG NB WALKUP ROAD STARTING NORTH OF VETERAN ACRES 1. MILL EXISTING PAVEMENT AT VARIOUS LOCATIONS AS DIRECTED BY THE ENGINEER
TEMPORARY BITUMINOUS RAMP WEDGE OR OTHER MITICATING MEASURES APPROVED BY PARK ENTRANCE. OMIT BIKE PATH SECTION FROM STA 113400 TO STA 128+00. PROVIDE BETWEEN
THE ENGINEER, EROSION CONTROL. STA 133+96 AND THE END OF THE PROJECT LIMITS,
EXISTING TRAFFIC CONTROL SIGNS & MESSAGES THAT ARE IN CONFLICT WITH THE 2, CONSTRUCT RETAINING WALL FROM STA 92+30 TO STA 95+10. EROVIDE EROSION 2. CONSTRUCT BINDER COURSE FROM STA 133+96 TO END OF PROJECT LIMITS.
PROPOSED MAINTENANCE OF TRAFFIC SHALL BE TEMPORARILY COVERED OR MODIFIED CONTROL. PLACE SHORT TERM PAVEMENT MARKING.
WITH TEMPORARY OVERLAY AS SHOWN IN THE PLANS AND DIRECTED BY THE ENGINEER. )
3. CONSTRUCT CURB AND GUTTER, BINDER AND SURFACE COURSES FROM STA 68+61 TO 3. CONSTRUCT SURFACE COURSE FROM STA 133+96 TO END OF PROJECT LIMITS.
THE FOLLOWING TABLE PROVIDES THE NECESSARY TREATMENT REQUIRED BY THE STA 77+53. CONTRACTOR SHALL SCHEDULE CONSTRUCTION SUCH THAT BINDER AND PLACE PERMANENT PAVEMENT MARKING AND FINAL LANDSCAPING.
CONTRACTOR TO MINIMIZE DROP-OFF EXPOSURE:. SURFACE COURSE 1S COMPLETED WITHIN 14 DAYS OF CURB AND GUTTER CONSTRUCTION
UNLESS ANOTHER TIME FRAME IS AUTHORIZED BY THE ENGINEER. MAINTENANCE OF TRAFFIC
DROP-OFF AT EDGE OF PAVEMENT 1. ESTABLISH TRAFFIC CONTROL IN ACCORDANCE WITH STANDARD 701502,

MAINTENANCE OF TRAFFIC

1. MAINTAIN EXISTING TRAFFIC LANES AS SHOWN ON THE PLANS AND PROVIDE TRAFFIC

;Efg
ég DROP-OFF LOCATION | SPEED | DROP-OFF HEIGHT | TREATMENT REQUIRED | CONTROL AND PROTECTION IN ACCORDANCE WITH STANDARD T701006.
58 (FROM EDGE MPH AND TYPE
2 OF PAVEMENT) (5) (INCHES)
e 3 FT @ - T none STAGE 1- WALKUP ROAD FROM LIVE OAK ROAD TO NORTH LIMIT OF PROJECT
A = ) ALL =1
8 >, <=3 LOW SHOULDER SIGNS (2 MILE SPACING) CONSTRUCTION
3 <45 > 3, <= 18 CHANNELIZING DEVICES PER PLAN SPACING 1. CONSTRUCT PAVEMENT WIDENING, CURB AND GUTTER, DRAINAGE STRUCTURES ALONG
SOUTHBOUND WALKUP ROAD FROM STA 134450 10 STA 173+54. COMPLETE THE SAME WORK
3245 >3, <=12 CHANNELIZING DEVICES PER PLAN SPACING FOR NORTHBOUND WALKUP ROAD FROM STA 174450 TO STA 225+00. PROVIDE EROSION
- CONTROL. NORTHBOUND WALKUP ROAD BETWEEN STA 174+50 TO STA 182+00 NEEDS
<45 > 18, <= 24 CHANNELIZING DEVICES PER PLAN SPACING (4) TO BE COMPLETED PRIOR TO SWITCHING TRAFFIC TO STAGE I SUB-STAGE A.

FOR <0.5 MILES

OR <48 HOURS
MAINTENANCE OF TRAFFIC

ALL > 24 ADJACENT LANE CLOSURE ) - -
| 1. MAINTAIN TRAFFIC CONTROL PER STAGE [ AND REVISE NB AND SB WALKUP RCAD TRAFFIC

CONTROL PER SHEET NO. 55.

(1) CHANNELIZING DEVICES ARE 7O BE PLACED AT SAME LEVEL AS TRAVELING LANE
OR SHOULDER PROFILE.

g
€
2
¥ >=45 > 12, <= 18 CHANNELIZING DEVICES PER PLAN SPACING (4) - _ N C e -
2 FOR <0.5 MILES 1. REMOVE THE EXISTING PAVEMENT MARKINGS AND PROVIDE TEMPORARY PAVEMENT
g OR <48 HOURS MARKINGS AS SHOWN ON THE PLANS. MAINTAIN THE TRAFFIC LANES ON EXISTING
S PAVEMENT.
- ALL >18, <=24 ADJACENT LANE CLOSURE _
g - STAGE 1 SUB-STAGE A - WALKUP ROAD FROM LIVE OAK ROAD
h; ALL > 24 ADJACENT LANE CLOSURE TO NORTH LIMIT OF PROJECT
8
2 >3 FT ALL 1 <=1 NONE . .
< =8 FT (3) | CONSTRUCTION
2 ALL | 31, <=3 LOW SHOULDER SIGNS (2 MILE SPACING) _ o
P | 1. CONSTRUCT PAVEMENT WIDENING, CURB AND GUTTER, DRAINAGE STRUCTURES ALONG
S ALL 1> 3, <= 24 CHANNELIZING DEVICES PER PLAN SPACING SOUTHBOUND WALKUP ROAD FROM STA 173454 TO STATION 178+35 . CONTINUE THE SAME
Z»Z WORK FOR NORTHBOUND WALKUP ROAD FROM STA 182+00 TO STA 225+00. PROVIDE EROSION
g% ALL | > 24 ADJACENT LANE CLOSURE CONTROL.
:j”p > 8 FT TO ALL > 12, <= 24 CHANNELIZING DEVICES PER PLAN SPACING § _ .
3% BET 3 | MAINTENANCE OF TRAFFIC
<

19310003\ Civit

(2) CHANNELIZING DEVICES MAY BE PLACED AT THE DROP-OFF ELEVATION TO

-
G
Se PRESERVE LANE WIDTH. THE REFLECTIVE AREA AND WARNING LIGHT SHALL BE - or )
g« RAISED TO THE ELEVATION ABOVE THE TRAVELING LANE OR SHOULDER PROFILE MCHENRY C?UNTY DIVISION OF TRANSPORTATION
Ze AS REQUIRED BY STANDARD 701901 — WALKUP ROAD F.A.. 0085

< | A RRQUIRED BY STANDARD TOISOL. REVISIONS

: : e - c NAME DATE | -

© (3) CHANNELIZING DEVICES ARE TO BE PLACED AT THE SAME LEVEL AS SIDE SLOPE

o PROFILE TO BE FULLY VISIBLE. R— - MAINTENANCE OF TRAFFIC

.
(=3

o=

8o (4) DROP OFFS GREATER THAN 18 IN SHALL NOT BE EXPOSED TO TRAFFIC FOR GENERAL NOTES

e GREATER THAN 48 HRS.

S n k.

i (5) POSTED REGULATORY SPEED IN WORK ZONE DURING THE WORK ACTIVITY. ‘ SCALE: N.T.5. DRAWN BY:  BRH
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